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1.0

Introduction

1.1

1.2

13

Report Purpose

This Semi-Annual Compliance Status Report has been prepared in compliance
with Provision VI (Reporting Requirements) of the Consent Decree between the
United States Environmental Protection Agency (EPA) and Plains All American
Pipeline et al. al. (Plains) having an Effective Date of September 20, 2010. This
provision of the Consent Decree requirés that a semi-annual report be submitted
to the United States Department of Justice and EPA Regions 6 and 7 summarizing
the status of Plains’ efforts towards compliance with Section V (Compliance
Requirements) of the Consent Decree as well as the other specific reporting
requirements of Section VI. This report covers the reporting period of
September 1, 2011 to February 29, 2012.

Report Organization

The Semi-Annual Compliance Status Report sections are generally organized to
follow the requirements of Section V (Compliance Requirements) of the Consent
Decree. The reporting requirements of Section VI are addressed as specified by
the Consent Decree within these report sections. For the purposes of this
report, the capitalized term “Pipeline or Pipelines” has the definition presented
in Sub-Paragraph 111.9.Q. of the Consent Decree.

Period Covered by This Report

The Consent Decree requires that a semi-annual report be provided to EPA by no
later than six months after the Effective Date of the Consent Decree and every
six months thereafter until the Consent Decree terminates. Under that
requirement, the time period to be covered by the first semi-annual report
would have been the six month period preceding the date of the report. This
presented a logistical problem in ensuring that the semi-annual compliance
status report provided data and certifications that covered the reporting period
specified without missing the reporting deadline. The timing specified in the
Consent Decree required that the end of the reporting period match the semi-
annual report deadline, which left no time to compile the required reporting
data or prepare the report.

Page 1-1




1.4

1.5

This issue was the subject of a telephone call with EPA Region 6 on February 24,
2011. During that call, it was agreed that the period covered by the first Semi-
Annual Compliance Status Report would be from the Effective Date of the
Consent Decree (September 20, 2010) until the end of the month preceding the
reporting deadline. This agreement was documented in a follow-up e-mail from
Nelson Smith (EPA, Region 6). Based on this agreement, this Semi-Annual
Compliance Status Report covers the period from September 1, 2011 to February
29, 2012.

Total Miles of Pipeline Purchased, Acquired, or Sold

During the reporting period covered by this Semi-Annual Compliance Status
Report, and in accordance with Consent Decree Section VI, Sub-Paragraph 20.A.,
Item viii, Plains notifies the EPA that it has purchased or acquired a total of
223.45 miles of Pipeline and sold a total of 36.38 miles of Pipeline. A more
detailed discussion of Pipeline segments purchased during the reporting period
is provided in Section 2.1.4 of this report. A listing of the segments of Pipeline
acquired during the reporting period is provided in Attachment A-1 to this
report. A listing of the segments of Pipeline sold during the reporting period is
provided in Attachment A-2 to this report.

Report Certification

| certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on any personal knowledge | may have and my
inquiry of the person or persons who manage the system, or those persons
directly responsible for gathering the information, the information submitted is,
to the best of my knowledge and belief, true accurate, and complete. | am
aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

W\ - Hqﬂ._\ 20, %I~

Mark J. Gorman, Senior Vice President Date
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2.0 Consent Decree Compliance Status (Consent Decree Section V)

The following sections present a summary of the status of compliance with each of the
Provisions of Section V of the Consent Decree (CD) as of February 29, 2012.

2.1 Enhanced Integrity Management and Corrosion Control

- 2.1.1 IMP Requirements for Category |, 11-B and 1lI-B Pipelines
(CD Sub-Paragraph 15.A.)

During the reporting period covered by this Semi-Annual Compliance
Status Report, Plains has assessed, operated and maintained all Category
1, Category 1I-B and Category llI-B Pipelihes in accordance with the
_requirements of Plains’ Integrity Management Plan (IMP), subject to the
requirements of sub-paragraph 15.G. of the Consent Decree.

2.1.2 RSP Screening of Category lI-A, 11I-A and IV Pipelines
(CD Sub-Paragraph 15.B.)

During the reporting period covered by this Semi-Annual Compliance
Status Report, Plains has assessed, operated and maintained all Category
|, Category II-B and Category llI-B Pipelines in accordance with the
requirements of Plains’ Risk Screening Program (RSP), subject to the
requirements of sub-paragraph 15.G. of the Consent Decree.

During the reporting period covered by this Semi-Annual Compliance
Status Report, Plains has developed and implemented Action Plans
detailing risk mitigation actions to address the risks or other anomalies
found during the RSP in accordance with the Risk Category Schedule in
the RSP.

Plains maintains a database that tracks all pipeline segments subject to
the RSP screening, their risk levels, the development of Action Plans and
Elements and the implementation of the individual Action Elements. The
Consent Decree requires that Plains report progress regarding the
completion of any required milestones, including “...summaries of the
RSP Action Plans required pursuant to sub-paragraph 15.B. and a
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2.13

description of actions taken pursuant to the RSP Action Plans during the
preceding six months.”

In this report, Plains provides summary tables that present a snapshot of
the progress towards completion of Action Plans and Action Plan
Elements developed under the RSP during the reporting period covered
by this report. The first table (Attachm-ent B-1) illustrates Plains’
progress towards the creation and approval of Action Plans emanating
from the risk screening process. It is a report card that Plains uses to
measure progress towards completion of required Action Plans based
upon the initial risk screening and risk level assignment. This report card
shows the number of Action Plans due to be completed during the
reporting period (based upon the initial screening date and the risk level
assighment, or subsequent reviews), the number completed, those
instances where remedial measures were implemented in the event an
Action Plan was not developed or approved within the program time
limits, and the percent created and approved of the total due to be
completed and approved. If the program is operating properly, this
report card should show 100% completed and approved for each of the
Districts for that reporting period.

A second summary table (Attachment B-2) is a listing of Action Plan
Elements and the progress towards their completion. This table lists each
Action Plan Element by its unique tracking number, the district, the
pipeline segment name, risk level, the Action Plan Element Category, the
status of the Action Plan Element, and the proposed and actual
completion dates. As this is a dynamic process, the table presents only
those action plan elements that are scheduled to be completed within
the current semi-annual reporting period. As with the previous table, if
the program is operating properly, at the end of each semi-annual
reporting period, all of the Action Plan Elements due to be completed
during that reporting period should have “CPL” (complete) noted under
the status column.

Integrity Management of Category Il and Il Pipelines
(CD Sub-Paragraph 15.C.)

During the reporting period covered by this Semi-Annual Compliance

Page 2-2



Status Report, Plains has operated and maintained all Category lI-A and

Category llI-A (Gathering) Pipelines in conformity with the safety
requirements for rural gathering pipelines established in 49 CFR
195.11(b).

As of the Effective Date of the Consent Decree (9/20/10) and in
accordance V.15.C.i.a. and b., Plains has:

e identified all Category II-A and lli-A (Gathering) Pipeline
Segments; and

e developed and implemented a continuing education program in
conformity with 40 CFR 195.444.

As of July 3, 2010, Plains developed and implemented a corrosion control
program in conformance with 49 CFR 195, Subpart H, in accordance with
V.15.C.i.c.

As of the Effective Date of the Consent Decree (9/20/10) and in
accordance V.15.C.ii.a., Plains has identified all Category II-B and Iil-B
(Low Stress) Pipeline Segments. A listing of the Category [I-B and 1lI-B
Pipeline segments is provided in the summary table included in
Attachment C to the report.

In accordance with V.15.C.ii.b., Plains has completed baseline
assessments required under Consent Decree provision V.15.C.ii.b. based
on the total mileage of Category iI-B and IlI-B Pipeline. As discussed in
the previous semi-annual compliance status report dated March 15,
2011, baseline assessments were completed on 72.6% of the Category II-
B and IIi-B Pipeline operated by Plains as of January 3, 2011. This
complied with the Consent Decree requirement that baseline
assessments be completed at least 50% of the Category [I-B and IlI-B
Pipelines by January 3, 2011.

Attachment C (Summary of Baseline Assessment Status Through
February 29, 2012 for Class 1I-B and Class Ill-B Pipeline Segments) is a
summary table listing the Pipeline segments covered by this provision of
the Consent Decree and the status of baseline assessments for those
segments through February 29, 2012. As of February 29, 2012, baseline
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2.14

assessments had been completed on 100% of the Category II-B and IlI-B

Pipeline segments operated by Plains as of the Effective Date of the'

Consent Decree (September 20, 2010), and has therefore complied with
Sub-Paragraph V.15.C.ii.b. of the Consent Decree well in advance of the
July 3, 2013 deadline.

New Pipeline Acquisitions
(CD Sub-Paragraph 15.D.)

Between September 1, 2011 and February 29, 2012, Plains acquired 30

segments of Pipeline totaling 223.45 miles. A listing of all of the new

Pipeline acquisitions by segment, including the date of acquisition of each

Segment, the Classification Category of each segment (Class |, II-A, 1I-B,

lII-A, HlI-B and 1V), the mileage of each Segment and whether centerline

accuracy has been verified is provided in Attachment A-1 — List of

Pipelines Acquired During the Reporting Period. All of the newly

acquired Pipeline segments had adequate digital mapping, have been

categorized in accordance with the Consent Decree criteria contained in j

Sub-Paragraph [11.9.A-D., and have been centerline verified. }
|
|

During the reporting period covered by this report, Plains sold one |
segment of Pipeline totaling 36.38 miles. A listing of all of the Pipeline 1
segments sold, including the date of sale of each segment is provided in |
Attachment A-2 - List of Pipelines Sold During the Reporting Period.

The Pipeline segment was sold to Delek Crude Logistic‘s, LLC. The transfer

provisions of the Consent Decree (Sub-paragraphs 1.5 and 11.6) were

followed during this transaction. '

During the reporting period covered by the summary table provided in
Attachment A-1, all but six of the newly acquired 'Pipeline segments meet
the Consent Decree criteria for Category IlI-A or IV Pipeline. All of these
newly acquired Category Il-A and IV Pipeline Segments must be subject to

~ initial screening under Plains’ RSP within 12 months of the date of

acquisition as required by Consent Decree Sub-Paragraph V.15.D.i. These
segments were acquired on September 8, 2011; November 1, 2011 and
February 1, 2012 and will be screened under Plains’ RSP within 12
months of their acquisition date.
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2.1.5

2.1.6

“In the previous semi-annual compliance status report dated September

20, 2011, Attachment A-1 listed 12 Pipeline segments that had been
acquired on March 1, 2011 and were thus due to be screened under
Plains’ RSP by March 1, 2012. All 12 of these Pipeline segments were
screened under Plains’ RSP on July 21, 2011. This is documented in the
RSP status reports for these Pipeline segment provided in Attachment D.

Geographic information Systems (GIS) Mapping
(CD Sub-Paragraph 15.E.)

Plains completed initial digital mappihg and Centerline Verification of all
Pipelines operated by Plains as of May 1, 2010. Initial digital mapping
and Centerline Verification of these Pipelines was completed by July 1,
2010. “

Anode Beds, Internal Corrosion Control and Close Interval
Surveys (CD Sub-Paragraph 15.F.)

As of the end of the previous reporting period (August 31, 2011) and
documented in Attachment E to the Semi Annual Report covering the
period of March 1, 2011 to August 31, 2011, Plains had spent a total of
$6,596,916 (43,808,073 in 2010 and $2,788,842 through August 31* in
2011) on activities to mitigate threats posed by corrosion of Plains’
Pipelines. '

In accordance with the Consent Decree, Plains conducted a program of
anode bed and rectifier replacement or installation, installation of
equipment to inject corrosion inhibitor and biocides for internal
corrosion control, and performance of close interval surveys. As of the
end of the previous reporting period (August 31, 2011) and documented
in the Semi Annual Report covering he period of March 1, 2011 to August
31, 2011, Plains had completed the program of anode bed and rectifier
replacement or installation, installation of equipment to inject corrosion
inhibitor and biocides for internal corrosion control, and performance of
close interval surveys.
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2.2

2.1.7

As of August 31, 2011 and documented in the Semi Annual Report
covering he period of March 1, 2011 to August 31, 2011, Plains had
completed all of the requirements of Consent Decree Sub-Paragraph
V.15.F. As a result, this semi-annual report does not contain any further
reporting on compliance with this sub-paragraph of the Consent Decree.

Subsequent Revisions to Plains’ IMP or RSP
(CD Sub-Paragraph 15.G.)

No material changes to Plains’ IMP or RSP have been made during the
reporting period.

Enhanced Pipeline Leak Detection

(Consent Decree Paragraph 16)

2.2.1

2.2.2

Weekly Aerial Patrols
(CD Sub-Paragraph 16.A.)

All active Category |, lI-A, 1I-B, and IlI-B Pipelines (including all Category |,
[I-A, 11-B and [I-B Pipeline acquired since the September 20, 2010) and
those active Pipelines listed in Appendix A of the Consent Decree have
been the subject of a weekly aerial, motor vehicle or foot patrol (weather
permitting) in accordance with the requirements of Sub-Paragraph 16.A.
of the Consent Decree.

Implementation of APl 1130 Compliant CPM Detection
(CD Sub-Paragraph 16.B.)

All active (in service) Pipeline segments listed in Appendix B of the
Consent Decree complied with the performance standards for
Computational Pipeline Monitoring (CPM) Leak Detection set forth in API
RP 1130 as of the end of the previous reporting period (August 31, 2011).
In addition, during the previous reporting period (March 1, 2011 to
August 31, 2011), Plains identified 30 additional Pipeline segments for
installation of CPM equipment as required by Sub-Paragraph V.16.C.1 of
the Consent Decree. As of the date of the previous Semi Annual Report
(September 19, 2011), all of these 30 additional pipeline segments

complied with the performance standards for Computational Pipeline
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2.23

Monitoring (CPM) Leak Detection set forth in API RP 1130. This was well
in advance of the December 31, 2011 deadline stipulated by Sub-
Paragraph V.16.C.1 of the Consent Decree.

Enhancement of APl 1130 Compliant CPM Leak Detection
and Minimization of Slack-Line Operations
(CD Sub-Paragraph 16.C.)

The Consent Decree requires that an investigation of specific Pipeline
Segments listed in Appendix B of the Consent Decree (as well as any
Segments added to the Computation Pipeline Monitoring pursuant to
Sub-Paragraph 16.B.) be the subject of an investigation that is designed
to identify potential enhancements to Plains’ leak detection capabilities
and measures to minimize Slack-Line Operations or mitigate the effects
of Slack-Line Operations on the CPM leak detection systems on those
Pipeline Segments.

It also requires that Action Plans be developed based upon the findings of
the investigations described above, which will include one or more of the
measures identified in 16.C.i.b.5. and any other actions Plains may take
to improve the leak detection system and/or minimize Slack-Line
Operations.

The following sections summarize Plains’ activities conducted in
compliance with these requirements.

2.2.3.1 Investigation

Plains has completed the investigations specified in Sub-
Paragraph V.16.C.i. evaluating the extent of Slack-Line Operations
for all active (in service) Pipeline segments listed in Appendix B of
the Consent Decree. Plains has also migrated each of these
segments to the Telvent Oasis DNA Pipeline Monitoring (PLM)
CPM application used in Plains’ Midland, TX Operational Control
Center in accordance with Sub-Paragraph V.16.C.i.a.
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A table summarizing the current CPM compliance status of each
of these segments along with the findings from the investigation
of each segment is presented in Attachment F-1.

In addition, Plains has identified 30 additional pipeline segments
as required by Sub-Paragraph V.16.B. of the Consent Decree.
Plains completed the evaluation of the extent of Slack-Line
Operations for these additional pipeline segments in accordance
with Sub-Paragraph V.16.C.i.b. during the previous reporting
period. Plains also migrated each of these segments to the
Telvent Oasis DNA Pipeline Monitoring (PLM) CPM application
used in Plains’ Midland, TX Operational Control Center in
accordance with Sub-Paragraph V.16.C.i.a.

A table summarizing the current CPM compliance status of each
of these segments along with the findings from the investigation
of each segment is presented in Attachment F-2.

2.2.3.2 Action Plans

Plains has developed or is developing Action Plans based upon the
findings of the investigations discussed in the previous section in
accordance with Sub-Paragraph V.16.C. of the Consent Decree. Of
the 110 Pipeline segment investigations conducted to-date (80
segments from Appendix B and 30 additional segments identified
by Plains), a total of 26 concluded that no actions need be taken.
The remaining 84 Pipeline segment investigations concluded that
an Action Plan needed to be developed and implemented. As of
the reporting deadline for this report (February 29, 2012), 54
Action Plans were developed and have been completed, 30 Action
Plans were developed and their implementation is in progress. As
of the March 31, 2012 deadline stipulated by the Consent Decree
all of the Action Plans required pursuant to Sub-paragraph
V.15.C.ii of the Consent Decree have been developed and have
either been completed or are being implemented. A summary of
the development and implementation status of these Action Plans
as well as their completion dates is also included in the summary
table presented in Attachments F-1 (for the Appendix B Pipeline
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24

segments) and F-2 (for the additional 30 Pipeline segments).

Requirements for Replacement and/or Substitute Breakout Tanks
(Consent Decree Paragraph 17)

Plains complies with the requirements of this paragraph of the Consent Decree
through its Management of Change (MOC) process. A Management of Change
(MOC) form is required for any activity requiring the use of a substitute or
breakout tank. If a substitute or breakout tank is required, an evaluation of the
substitute or breakout tank storage volume adequacy and an evaluation of the
adequacy of the secondary containment must be reviewed and verified by those
Plains personnel approving the MOC form.

-~

Personnel and Training
(Consent Decree Paragraph 18)

2.4.1 Position Preservation
(CD Sub-Paragraph 18.A.)

During the reporting period covered by this semi-annual report, Plains
has staffed and preserved the positions listed in Sub-Paragraph V.18.A of
the Consent Decree.

2.4.2 Employee Training
(CD Sub-Paragraph 18.C. and 18.D.)

During the reporting period covered by this semi-annual report, all
personnel assigned to operate and maintain Category lll-A and IV
Pipelines have been trained or maintained their training in conformity
with the Operator Qualification requirements of 40 CFR 195.

During the reporting period covered by this semi-annual report, twenty-
seven (27) new pipeline controller applicants were pre-screened using a

computer simulator-based console operator assessment (Cobra).

As of December 31, 2010 Plains has trained field personnel performing
Pipeline maintenance in proper Pipeline cleaning techniques and
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2.5

procedures. As new employees are hired this training is included in their
on-going training.

Permits
(Consent Decree Paragraph 19)

No federal, state or local permit or approval was required to fulfill any
compliance obligation in Section V of the Consent Decree during the reporting
period of this report that would require, or have the potential to require Plains
to seek relief under the provisions of Section VIl (Force Majeure) of the Consent
Decree.
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3.0 Compliance Problems DUring the Reporting Period

3.1

3.2

Problems Identified During the Reporting Period

No problems were identified during the reporting period.

Implemented or Planned Solutions to Problems Identified During
the Reporting Period

As no problems were identified during the reporting period, no implemented or
planned solutions to problems were needed.
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4.0 Consent Decree Violations or Force Majeure Events

During the reporting period covered by this Semi-Annual Compliance Status Report, no
Consent Decree violations or Force Majeure Events occurred.
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ATTACHMENT A-1

List of Pipelines Acquired During the Reporting
Period



Plains District

BELFIELD

CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRIST!
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI

~ CORPUS CHRISTI

CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI

- CORPUS CHRISTI

CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
CORPUS CHRISTI
PERMIAN PIPELINE NORTH
PERMIAN PIPELINE SOUTH
PERMIAN PIPELINE SOUTH
PERMIAN PIPELINE SOUTH

Pipeline System Name

TRENTON WASCANA PIPELINE
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
GARDENDALE GATHERING
NEW MEXICO PIPELINE
NEW MEXICO PIPELINE
PITCHFORK GATHERING WTI
THOMAS GATHERING WTI

1.IN= Inactive; AC = Active; PR = Proposed; RT = Retired

ATTACHMENT A-1

List of Pipelines Acquired During the Reporting Period

September 1, 2012 through February 29, 2012

Segment Name

TRENTON TO WASCANA 12"
BOLTD 6"

BRISCOE RANCH 4"
BRISCOE RANCH 6"
BRISCOE-A 8"

CATARINA DELIVERY 8"
CATARINA DELIVERY 8"
CATARINA TO GARDENDALE 12"
CDP TIE IN TO CATARINA 8"
CDP TIE IN TO CATARINA 8"
CDP TO TIE IN 6"

CDP-14"

CDP-2 4"

CDP-3 4"

CDP-4 4"

CDP-6 4"

CDP-7 4"

CDP-8 4"

DEVON 4"

LA SALLE 6"

LASSESTER & EPPRIGHT 4"
LEWIS-1 4"

LIGHT RANCH 4"

VIVION 4"

VIVION 4"

XTO 4"

BISTI TO LYNCH 16"

LYNCH TO JAL 16"

EOG CABALLOS CONNECTION 4"
LEGG FEDERAL 1 - 6"

Total Pipeline Mileage Acquired During Reporting Period

v

Total Class | Mileage
Total Class llI-A Mileage
Total Class IV Mileage

Pagelof1l

Route
ID No.

. 12878

12857
12864
12863

12855

12856
12856
12849
12853
12853
12865
12872
12870
12868
12871

12867
12869

12873
12858
12850
12854
12866
12851
12852
12852
12859
12892

12893

11780
12920

Sfeg:‘ng::t Pipeline
(miles) Category
6.42 I
6.54 \Y
1.13 v
4.05 v
11.76 v
13.82 v
0.31 Ila
37.74 |
15.78 v
0.32 Ila
7.02 1\
3.85 v
0.66 v
0.48 1\
2.52 R\
1.19 v
0.83 \'/|
0.40 v
2.60 | v
492 v
3.73 v
1.98 ' v
1.70 v
1.99 |
035 |
5.83 ) IV
4391 |
38.04 -
0.84 1\
2.77 Y
223.45
128.44
0.64
94.38

Status
Code!

AC
AC
AC
AC
AC
AC
AC
AC
AC
AC
AC
AC
AC
AC
PR
PR
PR
PR
PR
AC
PR
AC
AC
AC
PR
RT
AC
AC
AC

Previous Operator

| Bridger
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity S(guth Texas Gathering
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity Sbuth Texas Gathering
Velocity Soutl‘h Texas Gathering
Velocity South Texas Gathering
Velocity South Texas Gathering
Velocity S‘c)utﬁ Texas Gathering
Velocity Sbutl‘z\ Texas Gathering
Velocity South Texas Gathering
Velocity Soutfg Texas Gathering
Velocity Soutl}l Texas Gathering
Velocity Soutt; Texas Gathering
Velocity South Texas Gathering
Velocity St‘)uth;‘ Texas Gathering
Velocity South Texas Gathering
Velocity Sou‘chl Texas Gathering

Velocity South Texas Gathering v

. !
Western

| ]
Western

EOG Resources
i
' BOPCO

Date
Acquired

12/12/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011

11/1/2011
11/1/2011

11/1/2011
11/1/2011
11/1/2011

11/1/2011

11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
11/1/2011
12/29/2011
12/29/2011
9/8/2011
2/1/2012

Centerline
Accuracy
Verified?

—<

< < < < < < < < < < < < <€ < < < < < < < < < < < =< =< < < <




ATTACHMENT A-2

List of Pipelines Sold During the Reporting Period




. Plains District
KILGORE -

Pipeline System Name
- KILGORE

ATTCHMENT A-2

List of Pipelines Sold During the Reporting Period

September 1, 2011 through February 29, 2012

Segment
Route ID Length Pipeline
Segment Name No. (miles) Category

NETTLETON TO TYLER PL 8 36.38 !

Page1of1

e ———

|
!
}

;,
|
§
|
New Owner/Operator
|
Delek Crude Logistics, LLC

Date Sold
1/31/2012




ATTACHMENT B-1

Status of Action Plan Development and Implementation under
the Risk Management Program (RMP)

Risk Screening Program Action Plan Creation
Report Card



RSP District Report Card
Reporting Period: 09/01/2011 - 02/29/2012

(Plan Preparation & Approval)
ACTION PLAN CREATION - Number of Action Plans to create & approve for this Reporting Period
AP's With Due Dates
‘ Between Today and Remedial Action Taken or | % Created & Approved w/

District Due for Creation Approved on Time 02/29/12 Approved within 30 Days in Program Guidelines Comments
Abbeville , 2 2 0 0 100%
Bakersfield 0 0 0 0 100%
Belfield 2 , 2 7 0 | 0 100%
Casper 1 1 0 0 100%
Colorado Gy 10 3 0 5 100% o g o s
Cushing 13 13 0 0 100%
Cushing Terminal ° 8 0 L 100% o g e s
East Cst Terminal 4 4 0 0 100%
Evanston 0 Y 0 0 » o 100%
Heidelberg 3 3 0 0 100%
Houston 0 ] 0 Y 0 : _ 100%
Kilgore 1 1 0 0 100%
Long Beach 2 » 3 1 0 1 100% 3212’:5:3;‘:::%3"3233' e
Midland Basin 3 5 0 0 100%
permiane 2 2 0 ; R
permian v 2 10 B 2 100% R
Permian § 19 S 0 0 - 100%
Russell 1 1 0 0 100%
Wichita Falls _ 2 1 0 1 100% e oy

Totals 114 99 0 15 100%

Report Updated: 3/8/2012
Print Date: 3/9/2012




ATTACHMENT B-2

Status of Action Plan Development and Implementation under
the Risk Management Program (RMP)

Action Plan Element Implementation Status




w
t

;

l ' " Cons Decree APE CPL - 9/1/11-2/29/12 ~ salesforce.com - Unlimited Edition Page 1 of 12
l Cons Decree APE CPL. - 9/1/11-2/29/12 Number of records 367 [:]
Displaying records 1 - 367
l Action Plan Element District Name Pipeline Segment Name Risk Level AP Element Category AP Status Actual Completi
Cheyenne Wells to
' 2608 Russell Greeley 1]} Conduct ILI CPL 9/1/2011
Quito ML (w/
3571 _Permian8  University 21-18 i Conduct Hydro CPL 9/8/2011
Leases)
l 3836 gi‘;;°'ad° Good - Borden 1 Other CPL - 9/9/2011
l 1614 Permian E  Garden City to Powell il Conduct ILI CPL 9/12/2011
. Lone Tree Station -
3066 Belfield Dynneson Junction ] Other CPL 9/13/2011
Spring Lake Station -
. 3067 Belfield e Trae StatorL. M Other CPL 9/13/2011
Dynneson Junction - '
3069 Belfield Four Mile Station [} Other CPL 9/13/2011
. State of NM Nct. 1 6in Evaluate & Enhance
l 3997 Permian N Steel (WT) n ROW & Markers CPL 9/14/2011
. State Warm A/C #1 Evaluate & Enhance
l 3999 - Permian N (WTI) m ROW & Markers CPL 9/14/2011
2599 Russell The Bill to ML Tie In I Conduct ILI CPL 9/15/2011
2603 Russell Sorrento to Cheyenne Il Conduct ILI CPL 9/15/2011
' 4420 Abbeville Gibson 20" Discharge |li Other | CPL 9/15/2011
6384 PermianS  Whiting KCC Lateral 4" IV Idle Isolate Purge  CPL 9/15/2011
Wink North to Wink
3552 PermianS  East All American PL Il Other CPL 9/16/2011
16" .
3935 Casper LACT 5 I Re-Route CPL 9/16/2011
l 3936 Casper LACT 5 n Idle Isolate Purge CPL 9/16/2011
. Chevron Central
' 3001 Permian N Vacuum (WTS) Il Conduct ILI CPL 9/20/2011
4049 Belfield Fryburg to Hwy 10 ] Other CPL 9/20/2011
4050 Belfield Hwy 10 to Dickinson  |lI Other CPL 9/20/2011
' 4051 Belfield Dickinson to Dodge Il Other CPL 9/20/2011
- Evaluate & Enhance .
3040 Belfield Hafner Obrien i Cleaning Pig cPL  9/21/2011
l Program
. Tract 1 Launcher to Rehab or Replace
3405 Permian E Douglas i Pipe CPL 9/21/2011
" Evaluate & Enhance
I 3567 PermianN ) Wassan 00210 Inhibitors or CPL  9/21/2011
Biocides
) Pioneer Connell B to Rehab or Replace
' 3829 Permian E Tie-In v Pipe CPL 9/21/2011
l 4082 gi‘t’;?’a“ Robinson Pump 1 Other CPL  9/21/2011
I https://nal0.salesforce.com/a0G/x fcf=00BF0000006FvyK &page=1&rolodexIndex=-1&rp... 3/8/2012
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4424

4425

24404

354

- 3039

3041

4946

3539

3542

3944

4577

4232

4186

4011

4016

4018

4008

4024

355

364

744

3476
3477
3478

4021

4026

3483

https://nal0.salesforce.com/a0G/x ?fcf=00BF0000006FvyK &page=1&rolodexIndex=-1&rp...

Permian E
Permian E
Permian E

Colorado
City

Belfield

Belfield
Permian E
Kilgore
Permian E

Evanston

Permian E

Permian N
Heidelberg

Bakersfield
Bakersfield
Bakersfield
Bakersfield

Bakersfield
Colorado
City
Colorado
City

Belfield
Belfield
Belfield
Belfield

Bakersfield

Bakersfield

Evanston

Mabee ML to Ken Cox

ML Tie-in

Mabee ML to Ken Cox

ML Tie-in

Douglas to Patterson

Clay Line

Simonson 44X-5 6"

Hafner Obrien
Steinbeisser

PMLP Tanks to
Midland Basin 10"

South Atlas to Mid
Valley

N Fee LACT to Main
Pump

Tract 16 {LaBarge
Gath)

Weatherby to 26 Pump

44!

Doyle to Sundown
Station

Laurel 6"

Chevron Cahn to M55
Dehy 20 to Belridge

Aera Midway

Seneca Star to Aera
Lost Hills

Yowlumne to Metson
Clay Line

Henshaw to Forsan

1-36 MBS

‘State 1-16

Jorgenson Lateral
Arithson C Lateral

Leutholtz to Line 62
Connection

Rio Viejo

i

i

I

v

v

v

v

n

v
It
]
n

n

I\

Baggs to Wamsutter 8" IV

Other

Other

Rehab or Replace
Pipe

Evaluate & Enhance
Cleaning Pig
Program

Other

Other
idle Isolate Purge
Other

Other

Rehab or Replace
Pipe -

Evaluate & Enhance
Inhibitors or
Biocides

Other

Conduct Hydro

Evaluate & Enhance
CP

Evaluate & Enhance
CP

Evaluate & Enhance
CcP

Evaluate & Enhance
CP

Evaluate & Enhance
CP

Conduct Hydro

Conduct Hydro

Other
Other
Other
Other

Evaluate & Enhance
CcP

Evaluate & Enhance
CcP

Idle Isolate Purge

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL
CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL
CPL
CPL
CPL

CPL

CPL

CPL

Page 2 of 12

9/21/2011
9/21/2011

9/21/2011

9/22/2011

9/22/2011

9/22/2011
9/26/2011
9/27/2011
9/28/2011

9/29/2011
9/30/2011

10/3/2011
10/7/2011

10/8/2011
10/8/2011
10/8/2011
10/9/2011
10/12/2011
10/13/2011

10/13/2011

10/13/2011
10/13/2011
10/13/2011
10/13/2011

10/13/2011

10/13/2011

10/14/2011

3/8/2012




i l

€

3922
3923

4231
3473

316
2763

4093
4584

3024

4568
3543
3544

3959

4089

4098
4944

3327

4091

4206

4207

4208

4372
4373
3932

3933
3934
4397

1160
4580

https://nal0.salesforce.com/a0G/x ?cf=00BF0000006FvyK &page=1&rolodexIndex=-1&rp...

Permian N
Permian N

Permian N

Belfield

Colorado
City

Belfield
Permian S

Permian E

Cushing

Permian E
Permian S
Permian S

Evanston

Permian S

Permian S
Permian E

Pemmian E

Permian S

Russell

Russell

Russell

Russell
Russell

Casper
Casper

Casper

Midland
Basin

Cushing

Permian E

CVU - Giles (WTS)
East Vacuum GB -
Giles 10" (WTS)

Giles to Scharb
8" (WTS)

Himbaugh 3"

Chevron Tract 23

Lone Butte ML 4"

Bashara Pump to
Keystone

Waddell 1

Blaine - 33 Trap

Main Pump to Powell

ARCO TXL 35
Davidson 47

Hles to Baggs 6"

Obrien Central Sta to
Monohans Sta

NEDU 6" to ML
Amacker to McElroy

Oasis Truck to ML tie-
in

Estes 12 Tie In to
Monahans (w/ HSA
Central)

Walters Discharge

Leikam FJB (Prev
Walters Suct)

Denman FA (Prev
Walters Suct)

Geibler
Geibler 3"
Cottonwood to Kirby 8"

Hamilton Dome to
Cottonwood

Black Mountain 6"

Mesa Meter to Midland
Basin Delivery 12"

Binger to Verden
Amacker 60 to 86

m
1]

m

]

v

[\
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Rehab or Replace
Pipe

Rehab or Replace
Pipe

Rehab or Replace
Pipe

Other

Conduct Hydro
Rehab or Replace
Pipe

Evaluate & Enhance
CP

Other

Evaluate & Enhance
ROW & Markers

Evaluate & Enhance
Inhibitors or
Biocides

Idie Isolate Purge
Idle Isolate Purge

Evaluate & Enhance
ROW & Markers

Evaluate & Enhance
cP

Other
Other

Other

Evaluate & Enhance
CcP

idle Isolate Purge

Idle Isolate Purge

Idle Isolate Purge

Idle Isolate Purge
Idle Isolate Purge
Other

Other
Other
Conduct ILI

Conduct ILI

Idle Isolate Purge

CPL

CPL

CPL
CPL

CPL

CPL

CPL
CPL

CPL

CPL
CPL
CPL

CPL

CPL

CPL
CPL

CPL

CPL

CPL

CPL

CPL

CPL
CPL
CPL

CPL
CPL
CPL

CPL
CPL

Page 3 of 12

10/17/2011
10/17/2011

10/17/2011
10/20/2011

10/25/2011
10/26/2011

10/26/2011
10/28/2011

10/31/2011

10/31/2011
11/1/2011
11/1/2011

11/1/2011

11/1/2011

11/1/2011
11/1/2011

11/3/2011

11/3/2011

11/11/2011

11/11/2011

11/11/2011

11/11/2011
11/11/2011
11/15/2011

11/15/2011
11/15/2011
11/15/2011

11/16/2011
11/16/2011

3/8/2012
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6259
1610
2632

4585

6219

3325
3920
959

4230
4943
4600
4937

4954

4371

6248

1150

4090

4092

4362
6290
6291
6307
6308
6309
6310

6311
6315
6312

Bakersfield

Permian E

Russell

Kilgore

Permian E

Permian S
Permian E
Casper

Permian E
Permian E
Bakersfield
Permian E

Permian E

Permian E

Belfield

Cushing

Permian S

Permian S

Permian N
Belfield
Belfield
Belfield

Belfield
Belfield
Belfield

Belfield
Belfield
Belfield

USAto Lipe 306 Tie-In IV

Conger to Garden City

ML m

Wellsford to Harpers 1l

South Atlas to Mid

Valley i

Powell 11F v

Cummins Deep to |
Goldsmith

Mabee ML to Ken Cox
ML Tie-in
LACT 4 6" 1]}

Weatherby to 26 Pump
4II

Amacker to McElroy |

Exxon Hill to Belridge IV
Waddell 1 . |

Powell to Floyd i

G&G A i

BR Hill 29 Battery v

Verden to Canadian
River, and El Reno to |
Calumet (Non DOT

part of Verden to Calu

Dollarhide North Gath I

Cummins Deep to ‘ |
Goldsmith

EK Queen 6" ML (WTI) |

Snydiey Kids 13-15H IV
Williams 11X-24 v
Snydley Eddie 12-4H IV

Stockade Gunderson 2 v
~TH

Stockade Polly 11-2H IV

Stockade Brazzole 11- v
3H

Stockade Vaira 11-4H |V
Porky Antone 9-14H il
State 44X-36 v

Idle Isolate Purge
Conduct ILI

Rehab or Replace
Pipe

Evaluate & Enhance

Inhibitors or
Biocides

Evaluate & Enhance
Inhibitors or
Biocides

Conduct ILI

Conduct ILI

Rehab or Replace
Pipe

Other

Other

Evaluate & Enhance
cP

Other

Rehab or Replace
Pipe

Rehab or Replace
Pipe

Other

Rehab or Replace
Pipe

Evaluate & Enhance
CP

Evaluate & Enhance
CP

Conduct ILI
Other
Other
Other

Other
Other
Other

Other
Other
Other

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL

"CPL

CPL
CPL

CPL

CPL

CPL

CPL

CPL

CPL

CPL
CPL
CPL
CPL

CPL
CPL
CcpPL

CPL
CPL
CPL

Page 4 of 12

11/16/2011

11/17/2011

11/17/2011

11/18/2011

11/19/2011

11/21/2011
11/22/2011
11/23/2011

11/23/2011
11/28/2011
11/30/2011
11/30/2011

12/6/2011

12/7/2011

12/8/2011

12/9/2011

12/9/2011

12/9/2011

12/9/2011
12/9/2011
12/9/2011
12/9/2011 .

12/9/2011
12/9/2011
12/9/2011

12/9/2011
12/9/2011
12/9/2011

https://nal0.salesforce.com/a0G/x ?cf=00BF0000006FvyK &page=1&rolodexIndex=-1&rp... 3/8/2012
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6313
6314
6316
6317
6318

6319

6324
6340
6341
6342

6343

6344
6345
6346

6347

6349
6350
6353
6351
6352
6354
6355
6356
6361
6359
6360
6362
6363
6365
6366
6368
6371

6373
3488
4574

2027

Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

Belfield
Belffield
Belfield
Belfield

Belfield

Belfield
Belfield
Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield

Belfield
Permian E
Permian E

Permian S

Porky Irigoin 31-14H
Carda 31X-35
Porky Montana 16-3H

. Porky Theresa 9-15H

Porky Carda 9-16H

Porky State to Porkyv
James

Snydley Paul Lateral
Cable Sara 28-15H

Cable Braida Lateral
Cable Strand 28-14H

Stockade Sigvald 32-
2H

Cable Marie 29-15H
Stockade Jayla 32-3H
Cable Leonard 29-14H

Hopper Delores 30-
16H

Cable Steppler 20-2H
Irigoin State 11X-16
Irigoin 24X-18
Irigoin State 13X-16
Hopper Joe 19-3H
Hopper Irigoin 19-4H
Flik Irigoin 13-1H
Flik Amestoy 12-4H
Hopper Keller 24-H
Hopper Blanche 24-2H
Hopper Herman 24-3H
Flik Joseph 13-13H
Flik Angela 14-16H
Flik Pluto 14-15H

Flik Eddie 14-14H
Steppler State 34X-16
Fisher 14X-28

Elmdale Station to
Bridger

Waddell 1

McClintock D&H, L, M
to Greenwood

6" South Sour to
Keystone

I

v
I
I

v
i
v
v
v
v

Y

v
v
v
v
v
v
v
v
v
v

Other
Other
Other
Other
Other

Other
Oiher
Other

Other
Other

Other

Other
Other
Other

Other

Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other
Other

Other

Evaluate & Enhance
CP

Idle Isolate Purge

Evaluate & Enhance
cP

CPL
CPL
CPL
CPL
CPL

CcPL

CPL
CPL
CPL
CPL

CPL

CPL

CPL
CPL

CPL

CPL
CPL
CPL
CcpPL
CPL
CPL
CPL
CPL
CPL
CPL
CPL

CPL

CPL
CPL
CPL
CPL
CPL

CPL

CPL

CPL

CPL

Page 5 of 12

12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011

12/9/2011

12/9/2011
12/9/2011
12/9/2011
12/9/2011

12/9/2011

12/9/2011
12/9/2011
12/9/2011

12/9/2011

12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011
12/9/2011

12/9/2011
12/12/2011
12/12/2011

12/19/2011

https://nal0.salesforce.com/a0G/x ?fcf=00BF0000006FvyK &page=1&rolodexIndex=-1&rp... 3/8/2012
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3051

- 4411

4428

4735

4736
4749

6239

6240

- 6241
6242
6243
6244
6245
6246
6247

6249

6250
6251
6253
6254
6255

6264

6258
6257

6261

6262

6263

6265

6266

6267

6268

Belfield

East Coast
Terminals

Permian E

Belfield

Belfield
Belfield

Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

Belfield
Belfield

Belfield
Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

‘Antone Myrtle to
Antone Dombrowski

Colonial Transfer Line
10"

Witt C to ML (with
laterals)

Peabody Odenbach
Lateral

Bahls 21X-11
Bahls 2-16H

Peabody Williams 26-
16H

Peabody Minifie 26-
14H

' Peabody Steve

Olive Arlene 27-3H
Olive Volden 27-2H
Peabody Elsie Lateral
Olive Lesueur 27-4H
Hill 34X-21

Hill 31X-28

Johnson Raoberts 31X-
22

Lesueur 31X-22
Lesueur 11X23
State 21X16
Johnson 34X-8
BR 33X-5

Penelope Roberta 24-
3H

Fink 42 - Fink 23
Gladowski

Chainsaw Dorothy 13-
16H

Chainsaw Frank 13-
15H

Penelope First Church
24-2H

Chainsaw Gladowski
13-14H

Penelope Gladowski
24-4H

Chainsaw Madonna 14
-16H

Buifalo Gladowski 23-
2H

Evaluate & Enhance
Cleaning Pig
Program

Other
Idle Isolate Purge

Other

Other
Other

Other

Other

Other
Other
Other
Other
Other
Other
Other

Other

Other
Other
Other
Other
Other

Other

Other
Other

Other
Other
Other
Other
Other
Other

Other

D

CPL’

CPL

CPL

cPL

CPL
CPL

CPL

CPL

CPL
CPL
CPL
CPL
CPL
CPL
CPL

CPL

CPL
CPL
CPL
CPL
CPL

CPL

CPL
CPL

CPL

CcpPL

CPL

CPL

CPL

CPL

CPL

Page 6 of 12

12/19/2011 -

12/19/2011
12/19/2011

12/19/2011

12/19/2011
12/19/2011

12/19/2011

12/19/2011

12/119/2011
12/19/2011
12/19/2011
12/19/2011
12/19/2011
12/19/2011
12/19/2011

12/19/2011

12/19/2011
12/19/2011
12/19/2011
12/19/2011
12/19/2011

12/19/2011

12/19/2011
12/19/2011

12/19/2011
12/19/2011
12/19/2011
1‘2/1 9/2011
12/19/2011
12/19/2011

12/19/2011
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6269

6271
6272

6273

6275
6278
6279
6280
6281

6282
6283
6287
6284

6285

6286
6288

6289

6294

6295
6296
6301

6298

6299

6302
6320
6321
6322
6323

6325

6326

6327
6328

Belfield

Belfield
Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield

Belfield
Belfield
Belfield
Belfield

Belfield

Belfield
Belfield

Belfield

Belfield

Belfield
Belfield
Belfield

Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

Belfield

Belfield
Belﬁeld

Chainsaw Vicki 14-
15H

Whiplash Fink 10-16H
Whiplash Ross 15-2H

Whiplash Isabela 10-
15H

Chainsaw Edington 11
-3H

Chainsaw Fink Lateral

Buffalo Thornton 23-
4H

Buffalo Vivian 22-2H

Whiplash Thornton 15-
14H

Buffalo Bradley 23-3H
Buffalo Cole 21-2H
Mullin 20 Battery
Buffalo Heather 21-3H

Redwater State 24X- ’
16

Buffalo Mullin 21-4H
Snydley James 7-16H

WCA Foundation 21X-
18

Roberts 21X-30
Lateral

Vaira 24X-19
Storm 24X-19
Williams 41X-31

Federal Roberts 34X-
29

Burgess Qualley 24X-
28

Williams 44X-31
Snydley Aldo 12-2H
BR 44X-1

Snydiey Shaw 7-4H
Snydley Henry 8-3H

Snydley Vaira to SLN
6" Tie In

Burning Tree Vaira 5- '

2H
Whiplash Betty 4-4H
Whiplash Vaira 4-2H

Other

Other
Other

Other

Other
Other
Other
Other
Other

Other
Other
Other
Other

Other

Other
Other

Other

Other

Other
Other
Other

Other

Other

Other
Other
Other
Other
Other

~ Other

Other

Other
Other

CPL

CPL
CPL

CPL

CPL
CPL
CPL
CPL
CPL

CPL
CGPL
CPL
CPL

CPL

CPL
CPL

CPL

CPL

CPL
CPL
CPL

CPL

CPL

CPL
CPL
CPL
CPL
CPL

CPL

CPL

CPL
CPL

Page 7 of 12

12/19/2011

12/19/2011
12/19/2011

12/19/2011

12/19/2011
12/19/2011
12/19/2011
12/19/2011
12/19/2011

12/19/2011
12/19/2011
12/19/2011
12/19/2011

12/19/2011

12/19/2011
12/19/2011

12/19/2011

12/19/2011

12/19/2011
12/19/2011
12/19/2011

12/19/2011

12/19/2011

12/19/2011
12/19/2011
12/19/2011
12/19/2011
12/19/2011

12/19/2011

12/19/2011

12/19/2011
12/19/2011
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6330

6331

6332

6333

6334

6336

6337
6338
14174

3558

4684

4683

4685

4686

4689

4688

4691
4692

4694

4695
4696
4697
4698

4699

4700
4701

4709

4710

4711

4718

Belfield

Belffield

Belfield

Belfield
Belfield
Belfield

Belfield
Belfield

Permian S

Permian E

Belfield

Belfield
Belfield

Belfield

Belfield

Belfield

Belfield
Belfield

Belfield

Beifield
Belfield
Belfield
Belfield

Belfield

Belfield
Belfield

Belfield

Belfield
Belfield

Belfield

36

Burning Tree Jessie to
Burning Tree State

Burning Tree Luren 31
-4H

Buming Tree State to
ML Tie In

Burning Tree Petey 36
-3H

Doright Larson 26-16H

Buming Tree Larson
25-2H

Doright Betty 30-2H
Burning Tree Zoe
KCC 359 Battery

Iraan to Midland
Extension 12"

Peanut East Myrl 13-
4H

Fearless Dynneson 24
-2H

Peanut East Kilen 14-2

Peanut East Hines 11-
14H

Peanut Annie 16-3HL
ID

Brutus East [zetta 9-
14H

Daniels #1 -
Dynneson 11X-15

Coyote McMillen 9-
14H

Coyote Nevins.
Coyote Putnam
Coyote Cundiff
Coyote Denny

Obergfell Nancy Lee
Lateral

Natasha Obergfell
Natasha Nancy
Halvorsen State 21X-

Natasha Roberts 1-
16H

Dynneson Allison CTB

Headington
Groskinsky 44X-6

v

v

m

Other
Other
Other

Other
Other
Other

Other
Other
Idle Isolate Purge

Evaluate & Enhance
Cleaning Pig
Program

Other

Other
Other

Other
Other

Other

Other
Other

Other

Other
Other
Other
Other

Other

Other
Other

Other

Other
Other

Other

CPL

CPL

CPL

CPL
CPL
CPL

CcPL
CPL
CPL

CPL

CPL

CPL
CPL

CPL

CPL

CPL

CPL
CPL

CPL

CPL
CPL
CPL
CPL

CPL

CPL
CPL

CPL

CPL
CPL

CPL

Page 8 of 12

12/19/2011
12/19/2011
12/19/2011

12/19/2011
12/19/2011
12/19/2011

12/19/2011
12/19/2011
12/19/2011

12/20/2011

12/20/2011

12/20/2011
12/20/2011

12/20/2011
12/20/2011

12/20/2011

12/20/2011
12/20/2011

12/20/2011

12/20/2011
12/20/2011
12/20/2011
12/20/2011

12/20/2011

12/20/2011
12/20/2011

12/20/2011

12/20/2011
12/20/2011

12/20/2011
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4716
4717
4718
4720

4721

4722

4723

4724

4725
4727
4730

4728

4729

4731

4732
4733

4734

4737

4738
4739
4742
4741

4740

4743
4746
4744
4747

4748

4750

4751

4752

4753

4754

Belfield
Belfield
Belfield
Belfield

Belfield
Belfield

Belfield

Belfield

Belfield
Belfield
Belfield

Belfield
Belfield
Belfield

Belfield
Belfield

Belfield

Belfield

Belfield
Belfield
Belfield
Belfield

Belfield

Belfield
Belfield
Belfield
Belfield

Belfield
Belfield

Belfield

Belfield

Belfield

Belfield

Zadow 11X-2
Afchison 42X-4

Bob 42X-4

Leghorn Satra 33-16H

Leghomn Florence 33-
14H

Leghom Lola 32-16H

Leghorn Hazard 32-
15H

Leghom Clarence 32-
14H

Foghorn Larson 28-2H
Foghorn Joanne 28-3H
Sorenson 24X-17
Foghorn Norgaard 20-
4H

Foghorn Ervin 20-3H

Foghorn Corkran 20-
2H

Foghorn Lowell 28-4H
Leghorn Anne 31-15H

Leghom Melode 31-
16H

Lonetree McRae
Lateral

McMillen 12

Frostbite Harold 7-4H
Frostbite Don 7-2H
Frostbite Edith 6-15H

Frostbite Franz 6-
14H/7-3H

Lone Tree Bob
Cundiff 21X28
Nevins Trust Lateral
Putnam 24X20

Lonetree Gayle 12-
16H

Peanut Benton 15-16H

Peanut East Elliot 14-
14H

Peanut Frantz to
Sherrman Tie-In

Peanut Danielson 15-
14H

Peanut Jimmy 22-3H

Other
Other
Other
Other

Other
Other

Other

Other

Other
Other
Other

Other
Other
Other

Other
Other

Other

Other

Other
Other
Other
Other

Other

Other
Other
Other
Other

Other
Other

Other
Other

Other

Other

CPL
CPL
CPL
CPL

CcpPL
CPL

cPL

CPL

CPL
CPL
CPL

cPL
CPL
CPL

CPL
CPL

CPL

CPL

CPL
CPL
CPL
CPL

CPL

CPL
CPL
CPL
CpPL

CPL
CPL

CPL

CPL

CPL

CPL
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12/20/2011
12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011

12/20/2011

12/20/2011

12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011

12/20/2011

12/20/2011

12/20/2011
12/20/2011
12/20/2011
12/20/2011

12/20/2011

12/20/2011
12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011

12/20/2011

 12/20/2011

12/20/2011

12/20/2011
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4755
4756
4757
4759
4760
4761
4762
4763

4764

4769

4765

4766
4767
4768
4770

4771

4772

4773

4774
4787
4776

4777

4789

4778

4779

4780

4781

4782
4783
4784
4785
4786
4788
4790

4791

Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belffield
Belfield

Belfield
Belfield
Belfield

Belfield
Belfield
Belfield
Belfield

Belfield
Belfield
Belfield

Belfield
Belfield
Belfield

Belfield
Belfield
Belfield
Belfield

Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

Peanut Knapp 22-2H
4J Ranch 44X27
McMillen 35-16H
Rocky Sheree Lateral
Rocky Conrad 20-2H
Rocky Michael 20-4H
Rocky Dog 20-3H
Rocky Franz 20-2H

Bullwinkle Red Truck
to Able 4" Tie In

Albin Farms 34X32

Bullwinkle 4J Ranch
Lateral

Albin13-33 Lateral
Frostbite Val
Frostbite Harriet

Bullwinkle Earl 3-3H

Bullwinkle Bertrand 4-
2H

Bullwinkle Ardelle 4-3H

Bullwinkle Sawyer 4-
4H

Shirley Lateral
Peabody Zipp 25-15H
Fearless Willis 26-15H

Fearless Melland 26-
14H

Peabody Bob 25-14H

Bullwinkle McMillen 34
-2H

Bullwinkle David 34-4H

Headington Albin
24X28

Rocky Rosemary 29-
14H

Pederson 30-18H
Albin Farms 31X31
Rocky Cindy 30-15H
Rocky Bahls 30-19H
Peabody Albin 25-16H
Lonetree State 36-2H
Lonetree Harry 36-3H

Lonetree Johnson 36-
4H

v
v
v
v
v
v
v
v

v
[\
v
v

v
v
v

v

1\

1\

v
v
v
v
A"
v
v

v

Other
Other
Other
Other
Other
Other
Other
Other

Other
Other
Other

Other
Other
Other
Other

Other
Other
Other

Other
Other
Other

Other

Other
Other
Other

Other

Other

Other
Other
Other
Other
Other
Other
Other

Other

CPL
CPL
CPL
CPL
CPL
CPL
CPL
CPL

CPL
CPL
CPL

CPL
CPL
CPL
CPL

CPL
CPL
CPL

CPL
CPL
CPL

CPL
CPL
CPL
CPL

CPL

CPL

CPL
CPL
CPL
CPL
CPL
CPL
CPL

CPL
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12/20/2011
12/20/2011
12/20/2011
12/20/2011

- 12/20/2011

12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011
12/20/2011

12/20/2011
12/20/2011
12/20/2011
12/20/2011

12/20/2011

12/20/2011

12/20/2011
12/20/2011
12/20/2011
12/20/2011
12/20/2011
12/20/2011
12/20/2011

12/20/2011
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2725

2742
2745
2748
2756
2753
2758
2759
2760

2798

2787
2788
2789

3363

4041
4042

4043

4045
4046
4047
4053
4054
4055
4056
4057
4058
4059
4062
4063
4065

4066

4067
4069
4072
4073
4678
4680

Belfield

Beffield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

Belfield
Belfield
Belfield

Permian S

Belfield
Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield
Belfield

Belfield

Belfield
Belfield
Belfield
Belfield
Belfield
Belfield

Elkhorn Ranch Federal
19-01

State 2-13

TRMU 34X-23
TRMU 41-22 H
Mosser 30-26H
Mosser 4-26

Lone Butte Fed B-1
Carus A-1 '
Carus B-1

F J Tank Battery
Lateral

BRRU
SBRRU #10
BRRU #31-8

Central Drinkard Unit
3121

NERU 15-03
NERU 29-01

Elkhorn Ranch Federal
19-01

Carus 1 & 2-30
Foley Stewart 4-24
Saetz 14-36

BSMU 32-01 Lateral
BSMU 01-01

TRMU 12-12 Lateral
FC 1-23

FC 2-14

Hamil 1-27

Hamil 3-27

USA Faris

2-32 Nygaard ‘

Dronen 33-20 Lateral

E #1 & E#2 Arithson
Lateral

ND State 1-16 Lateral
11-30 Wegman

1-8 Holecek

MPHU #2 Lateral
Section 36

Baker to Butte 10"

1]
i
]
]
1]
1]
i
1]

)l

i
]
n

v
v

v
1
v
v
1]
]
1]
1]
i

Other

Other
Other
Other
Other
Other
Other
Other
Other

Other

Other
Other
Other

Other

Other
Other

Other

Other
Other
Other
Other
Other
Other
Cther
Other
Other
Other
Other
Other
Other

Other

Other
Other
Other
Other
Other
Other

CPL

CPL
CPL
CPL
CPL
CPL
CPL
CPL
CPL

CPL

CPL

CPL -

CPL
CcPL

CPL
CPL

CPL

CPL
CcPL
CPL
CPL
CPL
CPL
CPL
CPL
CPL
CPL
CPL
CPL

CPL

CPL

CPL
CPL
CPL
CPL
CPL
CPL
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12/21/2011

12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011

12/21/2011

12/21/2011
12/21/2011
12/21/2011

12/21/2011

12/21/2011
12/21/2011

12/21/2011

12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011

12/21/2011

12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
12/21/2011
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4950

2630

3401

4068

4229

6385

4104

4200

4588

3316

1908

7011

7018
7019

14180

14189

14191
14190

4952
6386

4948
6237
4951

4956

Permian E
Russell

Permian E
Belfield

Permian E

Permian S
Permian N

Cushing

Permian E
Permian E

Permian N

Permian S

Permian S

Permian S

Permian S

Permian S

Permian S

Permian S

Permian E
Permian S

Permian E
Permian S
Permian E

Permian E

Pioneer Giddings #1-3
to 8" Tie-In

Hodgeman to
Wellsford

Owens Truck 4"

1-31 Hilton

Owens Truck 6"
Estes Tie-in to Estes
Pump

North 6" (Crossover)

Alma Corner Jct to
Tussy

N Fee LACT to Main
Pump

Books - Powell (w/
laterals & idle
segments)

Loco Hills to Lynch {w
Elvis lateral)

North Central WTS to
Bashara Pump

Foster D 6"
Gist

Devon Baird
Ellenburger

Bagley LACT 23 (Non
Reg Portion)

Foster D Mtr 48
FM 1882 4" Crossing

Pioneer Giddings #1-3
to 8" Tie-In

Estes Tie-in to Estes
Pump

Gidding #1 to Gidding
#3
Lynch 23-1

Pioneer Giddings #1-3
to 8" Tie-In

Chevron Shirk Weir

W

Rehab or Replace
Pipe

Rehab or Replace
Pipe

Evaluate & Enhance
ROW & Markers

Idle Isolate Purge

Evaluate & Enhance
ROW & Markers

Other
Idle Isolate Purge

Other

Other

Idle Isolate Purge

Rehab or Replace
Pipe

Rehab or Replace
Pipe

Idie Isolate Purge

Idle isolate Purge

Idle Isolate Purge

Idle Isolate Purge

idle Isolate Purge
Idle Isolate Purge

Evaluate & Enhance
cP

idie Isolate Purge

Idle Isolate Purge

Evaluate & Enhance
Inhibitors or
Biocides

Evaluate & Enhance
ROW & Markers

Evaluate & Enhance
Inhibitors or
Biocides

Copyright © 2000-2012 salesforce.com, inc. All rights reserved.

CPL
CPL

CPL
CPL

CPL

CPL
CPL

CPL

CPL
CPL

CPL

CPL

CPL
CPL

CPL

CPL

CPL
CPL

CPL
CPL

CPL
CPL
CPL

CPL
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12/21/2011
12/22/2011

12/22/2011
12/22/2011

12/22/2011

12/27/2011
12/28/2011

12/28/2011

12/28/2011
12/29/2011

12/31/2011

1/9/2012

1/13/2012
1/13/2012

1/13/2012

1/13/2012

1/13/2012
1/13/2012

1/20/2012
1/20/2012

1/24/2012
1/27/2012
1/31/2012

1/31/2012
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ATTACHMENT C

Summary of Baseline Assessment Status for Class II-B and IlI-B Pipeline Segments

Through February 29th, 2012

Plains Rural Regulated Low Stress Pipelines

Current Status: Feb-12

Baseline Assessment Schedule

Completed Baseline Assessments

SRMFL = standard resolution mag flux in-line inpsectior
HRMFL = high resolution mag flux in-line inpsectior

TFI = transverse magnetic flux in-line inspection
UT/HRMFL = Combo ultrasonic and high resolution mag flux in-line inpsectior

Page 1 of 1

PRESS S -

PRESSR -

Spike pressure test + subpart E pressure test
Regular pressure test (subpart E)

Assess- | Low Stress Cog':]ii?rient
Acquisition ment USA Direct

CSFM Date SEgmEE | A IRgliEet LSVI;A? tarﬁzs Test i HEA Test Method 1 Test Method 2 CIS | Other Inspections or

DOT D # State | Plains Division Plains District Pipeline System Pipeline Segment 2;::33;?? Length (miles) HPA Indirect | Method(s) T:Sc;sYegar Status Al\éllslzzgeed Method 1 t-ci,c:,m[?;z Method 2 t%(:]mg:; Date Comtiipnts
; : i i
2009) Category II-| t(m"es)m_
(miles) B g eggry

RLS| TX |Mid Continent |Kilgore ~ |ArkLaTex |Bumpas to Texoma Atlas North 10" | | 02 ﬁ 02 | ] H 7‘ 2007  Complete PRESS R 02/11/07| \ -
[RLS| ATX Mid ContlnentﬁKllgore |Kilgore - 7£ettlitorioi Texoma Atlas North 16" 4! - * 0.1 oA ] |1 H 2007 Complete] 0.1 |PRESSF R\ 02/11/07 | .
RLS | X +M|d Continent |Kilgore Kilgore - thtleton to Texoma A Atlas 16" - % - 20 20, 1 H 74 2009 | Complete | 720 4PRESS R | 06/04/09 it s I O
[RLC | TX |Southern 7#\W|c‘h|tafalls |Basin ~|Wichita Falls to Conocoﬂ' I R R 2. S B 11 2009  Complete 11 DEF | ﬂ1l09 HRMFLJLW/OA N -
[RLS| | TX |Southern J}Abllene ) _Lamegaﬁ:yﬂ%e@gi \@rden to Clark 10" - 7777‘ 136 1817 N LI 2011 Complete 1.8 | DEF 408/04/11 HRMFL | 08/04/11| | =
| RLS | X Southﬂ] ~__|Abilene |Lamesa Scurry Gathering  |Clark to China Grove 10" - | 259 | 59 | mwr | 2009 Complete|] 59 | DEF | 04/08/09 | HRMFL/UT 03/02/09 | S
RLST | NM Southwestern iPermlan PL North Hobbs Pipeline Gatherin 1Anderson Ranch to 34 Jct 8" 1 17.3 1 6TL ILI T 2011 Complete 1.6j DEF \ 04/19/11 hRMFL 04/19/11 | T

‘ + 1 Eons mhe e \Vacuum Gathering Mainline to Vacuum | | _ - N B B . o -
RLS | NM ‘Southwestern ‘Permlan PL North |Hobbs Pipeline Gathenng ‘(WTI) g" 9 uu ‘ 3.3 1.5 | ILI ‘ 2011 Complete 1.5 ‘ DEF ‘ 07/19/11 | HRMFL | 07/19/11 | \
RLS | 1 \ |Southwestem |Permian PL North | Hobbs Pipeline Gathering g?”°c° Phillips Central Greyburg (WTS) | 18 | 10 | H | 2009 Complete] 1.0 \ PRESS R‘ 06/18/09 | ‘ |
[RLS| M IM_|Southwestern | Permian PL North _[Hobbs Pipeline Gathering | Scharb Mainiine (WTS) 8" 7:q1 756 | [ 2009 Complete| 58 16 _DEF [ 1112009 | HRMFL |11/12009 |
RLC| TX |Southwestern |Permian PL North |Permian Basin Gathering Battery 6 to Mainline 8",10" | 33 - 04 )] H | 2009 Qmﬂatg PRESS R | 05/27/09 | e ]
| RLS | # 'NM_[Southwestern | Permian PL South 'Hobbs Pipeline Gathering |34 Jetto Lea 10" I N X ) I 1.3 - Ll 2011 Complete| 13j DEF | 04/19/11 | HRMFLﬁ\ 04/19/111 1
RLS | TX [Southwestern |Permian PL South |West Texas Gathering AAPLﬂm@@to&n@kﬁ"i - - 3 1.1 003 | w | 201 _Complete] 1.1 DEF | Q6L02m ~HRMFL | 06/02/11 | e
RLS# 949 | CA |Western ~ [Bakersfield __|San Joaquin Valley Gathenng L911 CGC 31X to Belridge 10" j - 36 0.2 t R L | 20 2007 _Complete| 0.2 T DEF | 11/12/07 | HRMFL | 11/20/07 | # _ 1
RLS | TL Southwestern |&3rmjn PLEast Benedum  Benedum to McCamey 10" I A . <‘7 R B H,ILI | 2010 _Complete] 1.7 DEF 11/16/10‘ “HRMFL 11/16/1% ﬁRESﬁS R5/15/10 |
| RLS 7T7T)(7‘Soiuth@7 _|Colorado City ~ |latan Gathering ~~ |Forsan Discharge 8" ﬂ - ﬁ 82 28| ] ¢Iﬁ T 2010 Complete] 2.8 T DEF [04/15/10 HRMFL (044510 ]
—— ****#******1***'*****4'***'\'**ﬂ#***i***%*ﬁ*******%**l**#*#*A**#**”*j
i .. = === SR R N S S T T | (— | S———— L I——
NS NS R M S AR "OVUU S VRO ASSnsman susulbuftek NN Uy, St S A Sl SRS S S S B S———
747L - 7 I N A I A S S B S S R R

\ il J ‘ | | \
ACTIVE PIPELINE SEGMENT TOTALS 160.5 26.9 1.5 284
Total Category II-B and III-B 28.4 % Complete as of Feb-12 100.0%
TOTAL 8" - 24" ACTIVE AND IDLE LOW STRESS MILES ASSESSED = 215.2
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Information

RSP Risk Screening  54-Poker Lake Gathering

Log Name
Risk ScreeningLog 54
ID
Region  Western Region
District  Permian S

Risk Screening Meeting Log
Pipeline System  New Mexico Pipeline
State NM

Meeting Location  Wink

System Information

Created By Lydia Bennett, 5/1 4/2010 10:46 AM

RSP Pipeline Segments
Poker Lake 78 to Sundance Federal

Owner

Meeting Date

Division

Pipeline Subsystem

County/Parrish

Last Modified By

P/L Integrity

10/8/2008

Sw

Poker Lake Gathering
Eddy

Lydia Bennett, 5/14/2010 10:46 AM

Pipeline Segment ID 01
Review Date 10/23/2008

Sundance Federal to Thomas

Pipeline Segment ID 02
Review Date 10/23/2008

James Ranch to Poker Lake Trucks |

Pipeline Segment ID 03
Review Date 10/23/2008

Adeline

Pipeline Segment ID 04
Review Date 10/23/2008

Sundance Federal to Thomas Laterals

Pipeline Segment ID 05
Review Date 10/23/2008

Lily Line (with laterals)

Pipeline Segment ID 06
Review Date 10/23/2008

httos://nal0.salesforce.com/a0PACQ00000Vi0Z/pretURL=/a0PA0000000Vi0Z
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Poker Lake Poly

Pipsline Segment ID 07
Review Date 10/23/2008

Todd Battery 15

Pipeline Segment ID 09
Review Date 10/23/2008

Todd Battery 14

Pipeline Segment ID 10
Review Date 10/23/2008

Todd 23 to Thomas

Pipeline Segment ID 12
Review Date 10/23/2008

Thomas to Livingston Ridge

Pipeline Segment ID 13
Review Date 10/23/2008

Mobil Federal

Pipeline Segment ID 02.01
Review Date 10/23/2008

North Pure Gold #4-2 to James 55 ML

Pipeline Segment ID 03.01
Review Date 10/23/2008

North Pure Gold #9-1

Pipeline Segment ID 03.02
Review Date 10/23/2008

North Pure Gold #17-4

Pipeline Segment ID 03.03
Review Date 10/23/2008

Medano VA St #1
Pipeline Segment ID 03.04 .
Review Date 10/23/2008

Pure Gold A Fed 8
Pipeline Segment ID 03.05
Review Date 10/23/2008

James 55 ML

Pipeline Segment ID 03.06
Review Date 10/23/2008

Sterling Silver 33 to Sundance Line
Pipeline Segment ID 05.01

https://nal0.salesforce.com/a0PA0000000Vi0Z/pretURL=/aOPA0000000Vi0Z 3/9/2012
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Review Date 10/23/2008

Todd 27M Federal #13 to Pure Gold D Federal #12

Pipeline Segment ID 05.02
Review Date 10/23/2008

Federal 29 #8
Pipeline Segment ID 05.03
Review Date 10/23/2008

Pure Gold A Federal #4

Pipeline Segment ID 05.04
Review Date 10/23/2008

Pure Gold A Federal #2

Pipeline Segment ID 05.05
Review Date 10/23/2008

James Federal #3 to Little Jack Federal

Pipeline Segment ID 08.01
Review Date 10/23/2008

Little Jack Federal to Mesa Verde Tie-In

Pipeline Segment ID 08.02
Review Date 10/23/2008

Mesa Verde 6"

Pipeline Segment ID 08.03
Review Date 10/23/2008

Todd 36L State Lateral

Pipeline Segment ID 08.04
Review Date 10/23/2008

Todd 13 Federal to Todd Federal 24 B2

Pipeline Segment ID 11.01
Review Date 10/23/2008

Todd Federal 24 B2 to Thomas

Pipeline Segment ID 11.02
Review Date 10/23/2008

James Ranch Unit 19 to James Ranch Unit 55 (Route ID 11680, 11667, 11722)

Pipeline Segment ID 14
Review Date 7/21/2011

James Ranch Unit 7-30 to ML (Route ID 11678, 11676)

Pipeline Segment ID 15
Review Date 7/21/2011

httos://nal0.salesforce.com/a0PA0000000Vi0Z/oretURIL=/a0PA0000000Vi0Z 3/9/2012
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Hudson Federal #1 to ML (Route ID 11675, 11673)

Page 4 of 5

Pipeline Segment ID 16
Review Date 7/21/2011

James Ranch Unit 36 (Route 1D 11675)

Pipeline Segment ID 17
Review Date 7/21/2011

RSP Risk Screening Log History
5/14/2010 10:46 AM

User Lydia Bennett
Action Created.

RSP Action Plans
Adeline - 2008/10/27

Federal 29 #8 - 2008/10/27

James 55 ML - 2008/10/27

James Federal #3 to Little Jack Federal - 2008/10/27

James Ranch to Poker Lake Trucks - 2008/10/27

Lily Line (with laterals) - 2008/10/27

Little Jack Federal to Mesa Verde Tie-In - 2008/10/27

Medano VA St #1 - 2008/10/27

Mesa Verde 6" - 2008/10/27

Mobil Federal - 2008/10/27

North Pure Gold #17-4 - 2008/10/27

North Pure Gold #4-2 to James 55 ML - 2008/10/27

North Pure Gold #9-1 - 2008/10/27

Poker Lake 78 to Sundance Federal - 2008/10/27

Poker Lake Poly - 2008/10/27

Pure Gold A Fed 8 - 2008/10/27

Pure Gold A Federal #2 - 2008/10/27

Pure Gold A Federal #4 - 2008/10/27

httos://nal0.salesforce.com/a0PAG000000Vi0Z/p7retURL=/a0PA0000000Vi0Z
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Sterling Silver 33 to Sundance Line - 2008/10/27

Sundance Federal to Thomas - 2008/10/27

Sundance Federal to Thomas Laterals - 2008/10/27

Thomas to Livingston Ridge - 2008/10/27

Todd 13 Federal to Todd Federal 24 B2 - 2008/10/27

Todd 23 to Thomas - 2008/10/27

Todd 27M Federal #13 to Pure Gold D Federal #12 - 2008/10/27

Todd 36L State Lateral - 2008/10/27

Todd Battery 14 - 2008/10/27

Todd Battery 15 - 2008/10/27

Todd Federal 24 B2 to Thomas - 2008/10/27

James Ranch Unit 19 to James Ranch Unit 55 - 2012/7/20

James Ranch Unit 7-30 to ML - 2012/7/20

Hudson Federal #1 to ML - 2012/7/20

James Ranch Unit 36 - 2012/7/20

Thomas to Livingston Ridge - 2013/1/17

Copyright © 2000-2012 salesforce.com, inc. All rights reserved.
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Leak Detection and Slack Line Operations
Investigation and Action Plan Development and
Implementation Status
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Leak Detection and Slack Line operatio

ATTACHMENT F-1

ns Investigation and Action Plan Development and Implementation Status
September 1, 2011 through February 29, 2012

Page 1 of 3

l INVESTIGATION ACTION PLANS
FLOWING | SHUTIN | REFILL
ACTION PLAN
CONSENJL':”'/ngﬁi:;ZEND X8 PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS c O;ﬁE:TED SLACK | SLACK | TIME DE‘%_LEPED ACTION TAKEN TO DATE' STATUS | PATE COMPLETED
(bbls) (bbls) (min)
I 1|RP_STSRP_DPTRP Stroud to Dupont Terminal 10" Bypass - O/S OASyYS 7 DNA PLM AP| RP 1130 Compliant 5/3/2010 0 0 10-15 5/3/2010 DTAs Configured Complete 5/3/2010
2|EP_ELPEP_ABQEP El Paso to Albuguerque - O/S OASYS 7 DNA PLM API RP 1130 Compliant 71/2010 0 100700 | 30-60 8/5/2010 iofl\ﬁ’;:‘:;a'l'_fézzﬁ: . Complete 4/26/2011
3|Bs_WrL_csH Basin Wichita Falls to Cushing - O/S SimSuite, OASyS 7 DNAPLM  |API RP 1130 Compliant 10/7/2010 0-640 0-3230 10-20 10/7/2010 |GV installed, DTAs configured, |00 01010 7/18/2011
RTTM Installed
4|Bs_coL_wrL Basin Colorado City to Wichita Falls - O/S SimSuite, OASyS 7 DNAPLM  |API RP 1130 Compliant 10/7/2010 0 3,000-7,500 | 10-50 10/7/2010  |DTAS configured, Meter installed, |y, o0 7/18/2011
RTTMiinstalied
5|LN2000/63 Line 2000/63 SSP SimSuite, OASyS 7 DNA PLM__ |API RP 1130 Compliant 8/2/2010 0 550 60 8/2/2010 __ |DTAs Configured Complete 8/2/2010
6|RP_STSRP_RCTRP Stroud to Rapid City Terminal 6" - O/S OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 0 10-50 15-60 7/1/2010 DTAs Configured Complete 7/1/2010
7|RP_STSRP_CHTRP Stroud to Cheyenne Terminal 8" - O/S OASYS 7 DNA PLM API RP 1130 Compliant 7/21]2010 0 70-30 10-15 7/2112010 __|DTAs Configured Complete 7/21/2010
8|TL_MED_OKI Tulsa - Medford to Oki Junction - O/S OASyYS 7 DNA PLM API| RP 1130 Compliant 9/7/2010 0 0 30-90 9/7/2010 DTAs Configured Complete 9/7/2010
9|RP_NCSRP_RCTRP New Castle to Rapid City Terminal 6" - O/S (inc WRC 8") |OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0-30 0-15 10/1/2010 DTAs Configured Complete 10/1/2010
' 10)RR_YTS_HLD Yantis to Healdton OASYS 7 DNA PLM API RP 1130 Compliant 7/1/2010 0 200-300 | 60-90 7/1/2010 ASPS Pr °§ed”’e' DTAs Complete 10/1/2010
11|RR_HLD_RCS Healdton to Cushing OASYS 7 DNA PLM API RP 1130 Compliant |  10/26/2010 0 0 30 12/5/2011 |2 Ops Procedure, DTAs In Progress
Configured
12|BOAC Bay Marchand/Ostrica to Alliance - O/S OASYS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 0 30 9/1/2010 DTAs Configured Complete 9/1/2010
13|SCS_BRM Bumpas Coffeyville to Broom OASyS 7 DNA PLM APl RP 1130 Compliant 8/16/2010 0 170 30 8/16/2010 _ |DTAs Configured Complete 8/16/2010
14|RP_CHTRP_DPTRP Cheyenne South to Dupont - O/S OASYS 7 DNA PLM API RP 1130 Compliant 9/23/2010 0 0 10-15 9/23/2010 _|DTAs Configured Complete 9/23/2010
. - . N . Meter ordered, CV installed,
| 15|BS_BJL_BML Basin Jal to Basin Midland - O/S SimSuite, OASyS 7 DNA PLM  |API RP 1130 Compliant 10/7/2010 0 2750 20 3/30/2011 DTAs configured, RTTM Installed In Progress
s . N . . 2 Meters ordered, DTAs
' 16|BS_BML_COL Basin Midland to Colorado City - O/S SimSuite, OASyS 7 DNA PLM  JAPI RP 1130 Compliant 9/23/2010 0 3800-4000 30-45 3/30/2011 confiqured, RTTM Installed In Progress
l 17|RP_CMSRP_FOTRP Commerce City to Fountain - O/S OASyS 7 DNA PLM AP! RP 1130 Compliant 7/1/2010 50-75 150-200 30-60 7/1/2010 égf’s Er'°;ed“'e' DTAs Complete 9/30/2010
18[PB_WSN_WOD Wasson to West Odessa - O/S OASyS 7 DNA PLM 'API RP 1130 Compliant 9/15/2010 0 600 25 9/15/2010 | DTAs Configured Complete 10/28/2010
19|BF_SKH_BLN Stockholm to Blaine O/S OASYS 7 DNA PLM API RP 1130 Compliant 77112010 665 665950 | 60-90 12/5/2011 __ |DTAs Configured In Progress
20{MG_TEN_LUM Ten Mile to Lumberton 14" OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 0 75 25 7/2/2010 DTAs Configured Complete 7/2/2010
l 21{MG_LUM_EUT_L2 Eucutta to Lumberton Line 2 OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 150 150-200 30 4/14/2011 é Ops P'°:ed“re' DTAs In Progress
22{CW_PKE_WRV Capwood - Patoka East to Wood River - O/S OASyS 7 DNA PLM API RP 1130 Compliant 8/16/2010 0 370 30 8/16/2010 DTAs Configured Complete 8/16/2010
l 23{MG_LUM_EUT_L3 Lumberton to Eucutta line 3 OASyS 7 DNA PLM API RP 1130 Compliant 9/27/2010 50 75 25-30 4/14/2011 RTU installed, DTAs Configured {Complete 1/16/2012
24|BF_HAR_SKH Harpers Ranch to Stockholm - O/S OASYS 7 DNA PLM API RP 1130 Compliant 8/16/2010 150 175200 | 60-90 6/9/2011 '(‘:”:;;;ﬁreRJU ordered, DTAS |1 progress
25|CS_ORN_CAL Orion to Calumet OASYS 7 DNA PLM AP RP 1130 Compliant 9/1/2010 120 600 120 6/9/2011 cB;Zr'minr: dRTU installed, DTAS | otete 12/8/2011
l 26{CAM1 Clovelly to Alliance / Murphy - O/S OASyS 7 DNA PLM AP! RP 1130 Compliant 9/1/2010 0 0 15 9/1/2010 None Required Complete 9/1/2010
27|CA_PNTCA_EMDCA Pentland to Emidio - O/S OASyS 7 DNA PLM API RP 1130 Compiiant 9/1/2010 0 200 10 9/1/2010 __|DTAs Configured Complete 9/1/2010
28|CS_CAsS_CCJ CASHION CASHION - CIMARRON - CUSHING O/S OASyS 7 DNA PLM API RP 1130 Compliant 11/9/2010 0 600-900 | 30-40 12/5/2011 __|CV installed, DTAs Configured _ |In Progress
29|CS_BLN_CAS Blaine to Cashion - O/S OASYS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 800 45 12/5/2011 |GV andRTUinstalled, DTAs 1 progress
Configured
30/CH_OKY_cus Oklahoma to Cushing OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 0 775 80 6/9/2011 g‘T/ A’;Séa;'ed' A Ops Procedure, ||, progress
l 31|CA_LSFCA_PNTCA Las Flores to Pentland - O/S OASYS 7 DNA PLM AP! RP 1130 Compliant 9/1/2010 430 550 20 9/1/2010 ACOOPS Pr °;e"“'e' DTAs Complete 10/28/2010
32KE_GOR_BUS Gorham to Schurr OASYS 7 DNA PLM API RP 1130 Compliant |  11/10/2010 0-400 400 60-90 6/o/2011 |GV &3 Meters ordered, DTAs |, o 0r0ce
Configured




ATTACHMENT F-1

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implémentation Status

September 1, 2011 through February 29, 2012

INVESTIGATION ACTION PLANS
FLOWING SHUT-IN REFILL
CONSENT DECREE APPENDIX B DATE DATE 1 ACTION PLAN
PLM/CPM NAME PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS COMPLETED SLACK SLACK TIh!IE DEVELOPED ACTION TAKEN TO DATE STATUS? DATE COMPLETED
(bbls) (bbls) (min) {
33|CS_ELK_CoOY Elk City to Colony OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 100-300 5-10 11/1/2010 None Required Complete 11/1/2010
34|SP_SDWSP_KCXSP Sulfur Draw to Ken Cox - O/S OASyS 7 DNA PLM AP RP 1130 Compliant 10/12/2010 0 0 5-10 10/12/2010 None Required Complete 10/12/2010
35|CS_VER_CAL Verdon to Calumet OASyS 7 DNA PLM AP| RP 1130 Compliant 9/23/2010 0 70 30-60 12/5/2011 DTAs Configured In Progress
36|GM_GMD_HMA Golden Meadow to Liretta OASyS 7 DNA PLM API RP 1130 Compliant 8/31/2010 0 0 10-20 8/31/2010 DTAs Configured Complete 8/31/2010
37|SHI_PLM1 Sandhills to Crane OASYS 7 DNA PLM APIRP 1130 Compliant |  11/10/2010 500 500 150 aj13/2011  |Meterinstalled, RTU ordered, | o qrocs
DTAs Configured

38|C_PLMO8 Delek to Tyler OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 10 100 40 9/1/2011 MOV installed, DTAs Configured |Complete 12/16/2011
39|ND_RHM_MRM Rhame to Marmarth OASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 550 550 60 6/14/2011 CV ordered In Progress
40|AT_TRU_SHG Trunkline to Shell Gibson OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 5 11/1/2010 DTAs Configured Complete 11/1/2010
41}FD_RBU_CBK Ross Bayou to Canebrake OASyS 7 DNA PLM API RP 1130 Compliant 10/15/2010 0 0 0 10/15/2010 DTAs Configured Complete 10/15/2010
42|SP_CSRSP_DRVSP Coates to Driver - O/S OASyS 7 DNA PLM API RP 1130 Compliant 8/25/2010 0 0 0 8/25/2010 DTAs Configured Complete 8/25/2010
43|KW_TRN_HRN Trenton - Hemdon O/S OASYS 7 DNA PLM APIRP 1130 Compliant |  11/17/2010 320 450 240 6/9/2011 gl’nf‘.lq"ﬂf;f” ordered, DTAs In Progress
44|ND_MRM_BAK Marmarth to Baker OASyS 7 DNA PLM API RP 1130 Compliant 11/24/2010 700-1000 700-1000 30-45 4/18/2011 DTAs Configured In Progress
45|KE_NES_HOG Ness City - Riverside - Hodgeman O/S OASYS 7 DNA PLM API RP 1130 Compliant 9/21/2010 0 75250 | 60-120 6/9/2011 g;’nﬁg“ﬂfézr ordered, DTAs In Progress
46|RR_HWK_QMN Hawkens to Quitman OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 20-40 10-15 10/28/2010 DTAs Configured Complete 10/28/2010
47|BF_KAU_ORN Kaufman to Orion - O/S OASyS 7 DNA PLM API RP 1130 Compliant 11/10/2010 0 0 0 11/10/2010 None Required Complete 11/10/2010
48|MG_CHU_TEN Chunchula to Ten Mile OASyS 7 DNA PLM API RP 1130 Compliant 11/19/2010 0 160-200 15-20 11/19/2010 DTAs Configured Complete 11/19/2010
49|GM_CAI_COC Cailou Island to Cocodrie OASyS 7 DNA PLM API RP 1130 Compliant 9/28/2010 0 0 0 9/28/2010 None Required Complete 9/28/2010
50]SP_TIPSP_SPBSP Tippett to Patterson - O/S OASyS 7 DNA PLM API| RP 1130 Compliant 12/2/2010 0 0 10 12/2/2010 None Required Complete 12/2/2010
51|C_PLM23_CRSA Crain Ranch to Sabine OASyYS 7 DNA PLM AP! RP 1130 Compliant 11/1/2010 0 0 0 11/1/2010 None Required Complete 11/1/2010
52|MG_EUT_YCK Eucutta to Yellow Creek OASyS 7 DNA PLM API RP 1130 Compliant 7/6/2010 0 120-160 10-20 7/6/12010 DTAs Configured Complete 7/6/2010
53|SP_WESNJ_CGVRW Westbrook to China Grove - O/S OASyS 7 DNA PLM API RP 1130 Compliant 10/26/2010 0 10-30 10 10/26/2010 None Required Complete 10/26/2010
54|AR_HAY_BUM Arklatex OASYS 7 DNA PLM APIRP 1130 Compliant |  10/26/2010 0 100-300 30 9/1/2011 égps Procedure, DTAs In Progress
55|SP_FLD_MIDSP Floyd to Midland - O/S OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 5-20 3-5 10/28/2010 None Required Complete 10/28/2010
56|CA_BELCA_LIGHT Belridge Light Incoming - O/S OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 0 11/1/2010 None Required Complete 11/1/2010
57|AT_BDK_PAP Burns Dock to Patterson OASyS 7 DNA PLM API RP 1130 Compliant 11/16/2010 0 20-40 5-10 11/16/2010 DTAs Configured Complete 11/16/2010
58|MG_TEN_MOS Ten Mile to Mobil Ship 14" OASyS 7 DNA PLM API RP 1130 Compliant 11/18/2010 450 450 15-45 4/14/2011 DTAs Configured In Progress
59|PG_10GPG_LAKPG* EKV/LAK/COL via L65 OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 370 370 60 3/23/2011 CV installed Complete 1/18/2012

PG_10GPG_LAKPG EKV/LAK/COL via L50 OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 170 170 20 3/23/2011 CV installed Complete 11/1/2011
60|RR_QMN_YTS Quitman to Yantis OASyS 7 DNA PLM API| RP 1130 Compliant 10/1/2010 0 0 0 10/1/2010 DTAs Configured Complete 10/1/2010
61}]SP_GLCSP_MIDSP Glasscock to Midland - O/S OASyS 7 DNA PLM AP| RP 1130 Compliant 10/1/2010 0 0-30 10-20 10/1/2010 DTAs Configured Complete 10/1/2010
62|SP_OWNSP_BLLSP Owens to Ball - O/S OASyS 7 DNA PLM API RP 1130 Compliant 11/15/2010 115 150-200 30-60 4/13/2011 RTU installed, DTAs Configured |In Progress
63|NM_DLH_JAL Dollarhide to Jal OASYS 7 DNA PLM APIRP 1130 Compliant |  10/11/2010 0 225-300 60 4/19/2011 ‘é(?ps P’°d°ed”’e- DTAs Complete 6/1/2011
64|C_PLM12_PWFL Powell to Floyd - O/S OASyS 7 DNA PLM AP| RP 1130 Compliant 10/28/2010 0 50-150 10-20 10/28/2010 DTAs Configured Complete 10/28/2010
65|SP_GRWSP_MIDSP Greenwood to Midland - O/S OASyS 7 DNA PLM API RP 1130 Compliant 11/9/2010 0 10-20 5 11/9/2010 None Required Complete 11/9/2010
66|CH_HWT_TSY Cherokee Hewitt to Tussy OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 0 775 80 10/20/2010 Remove from service Complete 10/24/2010
67|{EI_BUR_DCK Burns Terminal to Burns Dock OASyS 7 DNA PLM API| RP 1130 Compliant 11/8/2010 0 0 0 11/8/2010 None Required Complete 11/8/2010
68|CA_ALHCA_BELCA Aera Lost Hills to Belridge - O/S OASyYS 7 DNA PLM APl RP 1130 Compliant 12/1/2010 0 0 0 12/1/2010 None Required Complete 12/1/2010
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ATTACHMENT F-1

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status
September 1, 2011 through February 29, 2012

INVESTIGATION ACTION PLANS
CONSENT DECREE APPENDIX B DATE FLOWING | SHUTAN | REFILL DATE ACTION PLAN
PLM/CPM NAME PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS COMPLETED SLACK SLACK TIIYIE DEVELOPED ACTION TAKEN TO DATE STATUS? DATE COMPLETED
(bbls) (bbls) {min)
69|CH_TSY_OKY Tussy to Oklahoma City OASYS 7 DNA PLM API RP 1130 Compliant 10/20/2010 0 775 80 6/9/2011 g¥ installed, A C:jps Procedure, |5 progress
70|AT_COA_PAP Coastal to Patterson Pump QASyS 7 DNA PLM APl RP 1130 Compliant 10/14/2010 0 0 5 10/14/2010 None Required Complete 10/14/2010
71|SP_HNYSP_CSRSP Hanley to Coates Ranch OASyYS 7 DNA PLM API RP 1130 Compliant 10/6/2010 0 0 0 10/6/2010 None Required Complete 10/6/2010
72|RP_DPTRP_CMSRP_SOUTH Dupont - Commerce City South - O/S QASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 0 0 0 12/1/2010 None Required Complete 12/1/2010
73|RP_CMSRP_DPTRP Commerce City to Dupont North - O/S OASYS 7 DNA PLM API RP 1130 Compliant 11/29/2010 0 0 0 11/29/2010 None Required Complete 11/29/2010
74|BS_CFL_CNC Basin Conoco Falls to Conoco - O/S OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0 5 10/1/2010 None Required Complete 10/1/2010
75|JP_ELPJP_JUAJP El Paso to Juarez - O/S OASyS 7 DNA PLM AP! RP 1130 Compliant 9/27/2010 0 10-20 5 9/27/2010 DTAs Configured Complete 9/27/2010
76|CFD_PLM4 Cranfield Truck to Cranfield OASyS 7 DNA PLM API RP 1130 Compliant 10/5/2010 0 20-30 5-10 10/5/2010 None Required Complete 10/5/2010
77|PG_LAKPG_KEYPG Lake to Kelly 10" Line 1 - O/S OASYS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0 5 10/1/2010 None Required Complete 10/1/2010
78|ST_GWS_VLO George West to Valero OASYS 7 DNA PLM API RP 1130 Compliant 10/11/2010 0 0 3 10/11/2010 None Required Complete 10/11/2010
79|PG_EDACA_LAKPG Derby to Lake 8" Line 2 - O/S OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 300 300 60 10/28/2011 DTAs Configured In Progress
80|BRGLK_BUR Bridger Lake Station 8 to Burns Terminal - O/S OASyS 7 DNA PLM AP| RP 1130 Compliant 9/27/2010 0 0 5 9/27/2010 None Required Complete 9/27/2010

*PG_10GPG_LAKPG was divided into 2 separate PLMs — PG_18EPG_L65PG and PG_10GPG_L50PG —in order to improve the fidelity of the leak detection on that segment.

1 Action Taken To Date
In Development: Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined.
None Required: No action required. Current CPM leak detection tolerances are adequate or Slack-Line Operations are not present.
A Ops Procedure: Operating procedures for the applicable Segments of Pipeline including the "start-up” and "shut-in" procedures have been revised.
BV, CV, MOV ordered/instafled: Block valves (BV), Motor operated valves (MOV), or pressure control devices (CV) have been installed.
DTAs Configured: CPM alarm limits have been adjusted to account for the expected refilling of the slack volumes.
N LPC Added: Line-pack correction has been added to the CPM to compensate for changes in pipeline inventory.
Meter ordered/installed: Meter has been installed to improve the line balance between the originating and terminating stations.
Remove from service: All or a portion of the pipeline has been removed from the CPM segment.
RTTM Installed: Real time transient model has been configured to provide enhanced leak detection on the pipeline segment.
RTU ordered/installed: Remote Terminal Unit has been installed at a field site in order to transmit recorded pressure and/or flow and/or temperature measurements back to SCADA.

2 .
Action Plan Status
In Development: Action Plan is being developed. Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined; some measures may be implemented prior to an action plan being developed.
In Progress: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Stack-Line Operations on the CPM leak detection system is being implemented.
Complete: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system have been implemented.
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ATTACHMENT F-2

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status

September 1, 2011 through February 29, 2012

INVESTIGATION ACTION PLANS
CONSENT DECREE DATE FLOWING SHUT-IN REFILL DATE ACTION PLAN
ADDITIONAL 30 SEGMENTS OF PIPELINE PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS COMPLETED SLACK SLACK TIME DEVELOPED ACTION TAKEN TO DATE! STATUS? DATE COMPLETED
PLM/CPM NAME (bbls) (bbls) (min)

1|AK_HssAK_ccvAk Haynesville Storage to Calumet/Cotton Valley OASyS 7 DNA PLM API RP 1130 Compliant 6/20/2011 0 60-90 30 9/1/2011 ég’ps P’°d°e"“' e, DTAs Complete 2/6/2012

2|AT_S62AT_SHGAT Station 62 to Shell Gibson OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 0 0 8/1/2011 None Required Complete 8/1/2011

3|BC_VNCBC_CHV Venice to Chevron OASyYS 7 DNA PLM API RP 1130 Compliant 5/2/2011 0 0 0 5/2/2011 DTAs Configured Complete 5/2/2011

41CA_BELCA_PGSCA Belridge to Pentland OASyS 7 DNA PLM AP! RP 1130 Compliant 5/16/2011 300 1800 120 5/19/2011 CV installed, RTU ordered In Progress

5|CH_HWTCH_NUSCH Hewitt to NuStar OASyS 7 DNA PLM API RP 1130 Compliant 10/14/2010 0 0 0 10/14/2010 None Required Complete 10/14/2010

6|CW_PTT_PTK Patoka Truck to Patoka Station OASyYS 7 DNA PLM API RP 1130 Compliant 7/27/2011 0 0 0 7/27/2011 None Required Complete 7/27/2011

7|DK_FBGD_DDGDK Fryburg to Dodge OASyS 7 DNA PLM APl RP 1130 Compliant 12/21/2010 300 300-400 120 12/21/2010 CV installed, DTAs Configured |In Progress

8|FR_CBKFR_CFDFR Canebrake to Cranfield OASyS 7 DNA PLM APIRP 1130 Compliant |  6/16/2011 150 20 6/16/2011 |2 OPs Procecurs, DA | In Progress

onfiqured. RTU installed

9|FR_DLDFR_CBKFR Delhi Denbury to Canebrake OASyS 7 DNA PLM API| RP 1130 Compliant 5/2/2011 25 10-15 5/2/2011 DTAs Configured Complete 5/2/2011
10{HB_TOMHB_JALNM Thomas to Jal OASYS 7 DNA PLM API RP 1130 Compliant 5/3/2010 0 300-700 | 300-420 5/6/2010 éfps Pr °:fd“re' DTAs Complete 6/2/2010
11|L2_LAPE3_WHY63 LA Pump to West Hynes SimSuite, OASyS 7 DNAPLM  |API RP 1130 Compliant 5/3/2010 0 150-400 30 5/6/2010 a‘ét'e"f::;'gl’lé TAS Configured, |00 mplete 9/3/2010
12|MG_BAYMG_HLBMG Bay Springs to Heidelberg OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 0 10 8/1/2011 RTU Installed Complete 8/1/2011
13|RL_ROBRL_STYRL Robinson Lake to Stanley giApSys 7 DNA PLM, ATMOS AP| RP 1130 Compliant 4/25/2011 0 0 0 4/25/2011 DTAs Configured Complete 4/25/2011
14]RN_CASRN_FLMRN Casper to Guernsey/Ft Laramie OASYS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 120 20 7/1/2011 DTAs Configured Complete 7/1/2011
15|RN_EDGRN_SCKRN Edgerton to Salt Creek OASyYS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 120 18 7/1/2011 DTAs Configured, RTU Installed {Complete 7/21/2011
16|RN_FLMRN_CHERN Ft Laramie to Cheyenne OASyS 7 DNA PLM API RP 1130 Compliant 12/15/2010 0 300-500 30-40 1/6/2011 CV installed, DTAs Configured |Complete 12/15/2011
17|RN_GRYRN_FLMRN_24 Guemnsey to Ft Laramie 24" OASyYS 7 DNA PLM API RP 1130 Compliant 1/6/2011 100-2000 1500-2100 60-90 1/6/2011 CV installed, DTAs Configured  |In Progress
18{RN_HAMRN_KBSRN Hamilton Dome to Kirby OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 0 55 7/1/2011 DTAs Configured Complete 7/1/2011

A Ops Procedure, DTAs
19]RN_RENRN_SCKRN Reno to Sait Creek s OASyS 7 DNA PLM AP] RP 1130 Compliant 6/28/2011 80 80 16 6/28/2011 Configured, RTU Installed, Meter |In Progress
or :

20|RN_SCKRN_CASRN Salt Creek to Casper OASyS 7 DNA PLM AP! RP 1130 Compliant 7/25/2011 0 1200 270 7/25/2011 CV installed, DTAs Configured |Complete 1/3/2012
21|RS_GRGRS_WAHRS Granger to Wahsatch OASyYS 7 DNA PLM API RP 1130 Compliant 7/1/2011 200 600 45 7/1/2011 CV ordered, DTAs Configured In Progress
22|RS_ILSRS_ WAMRS lles to Wamsutter OASyS 7 DNA PLM API| RP 1130 Compliant 2/7/2011 0 0 30-40 2/7/2011 DTAs Configured Complete 2/7/2011
23|RS_LBPRS_GRRS LaBarge to Granger OASyYS 7 DNA PLM API RP 1130 Compliant 12/20/2010 600 875 150 12/20/2010 CV installed, DTAs Configured |Complete 2/10/2011
24|RS_WAMRS_GRGRS Wamsutter to Granger OASYS 7 DNA PLM API RP 1130 Compliant 5/3/2011 0 500 120 5/3/2011 ég}’;;’; ;‘_’ged“’e' DTAs Complete 7/22/2011
25|SL_BSESL_COCSL Bay St Elaine to Cocodrie OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2011 0 0 0 9/1/2011 None Required Complete 9/1/2011
26|SP_DRVSP_MCTIR Driver to McCamey OASyS 7 DNA PLM API RP 1130 Compliant 6/15/2011 0 50-150 25-60 6/28/2011 DTAs Configured In Progress
27|WT_GOLWT_MIDWT Goldsmith to Midland #1 10" OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 200-500 40 8/1/2011 DTAs Configured In Progress
28{WT_GOLWT_MIDWT_PMT Goldsmith to Midland #2 8" OASyS 7 DNA PLM AP| RP 1130 Compliant 4/1/2011 0 100-200 15-30 4/1/2011 CV Installed, DTAs Configured [Complete 5/24/2011
28|WT_MCTIR_MIDIR McCamey to Midland OASyYS 7 DNA PLM AP| RP 1130 Compliant 7/1/2011 0 200 20 7/1/2011 DTAs Configured Complete 7/1/2011
30|WT_MIDMP_CCYMP Midland Mesa to Colorado City OASYS 7 DNA PLM API RP 1130 Compliant 4/4/2011 5000 7000 120 7/5/2011 éocr:gz L’:Z?"ed' DTAs In Progress
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ATTACHMENT F-2

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status
September 1, 2011 through February 29, 2012

1 Action Taken To Date

In Development: Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined.
None Required: No action required. Current CPM leak detection tolerances are adequate or Slack-Line Operations are not present.

A Ops Procedure: Operating procedures for the applicable Segments of Pipeline including the "start-up" and "shut-in" procedures have been revised.

BV, CV, MOV ordered/installed: Block valves (BV), Motor operated valves (MOV), or pressure control devices (CV) have been installed.

DTAs Configured: CPM alarm limits have been adjusted to account for the expected refilling of the slack volumes.

LPC Added: Line-pack correction has been added to the CPM to compensate for changes in pipeline inventory.

Meter ordered/installed: Meter has been installed to improve the line balance between the originating and terminating stations.

Remove from service: All or a portion of the pipeline has been removed from the CPM segment.

RTTM Installed: Real time transient model has been configured to provide enhanced leak detection on the pipeline segment.

RTU ordered/installed: Remote Terminal Unit has been installed at a field site in order to transmit recorded pressure and/or flow and/or temperature measurements back to SCADA.

2 .
Action Plan Status
In Development: Action Plan is being developed. Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined; some measures may be implemented prior to an actlon plan being developed.
In Progress: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system is being implemented.
Complete: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system have been implemented.
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